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Accomac County 00 11/28/00 NCAS 09/25/01 08/31/02
Alexandria City 00 1/22/02 NCAS 07/12/01 08/31/02
Alleghany County 06/11/02 12/01/02  Stand-alone deployment; facilities are being ordered
Amelia County Sheriff's Office 3/22/02 09/18/02 NCAS Stand-alone deployment; facilities order has been placed
Arlington County 00 11/20/01 NCAS 07/12/01 08/31/02
Bedford County Sheriff's Office 2/3/00 9/30/02 NCAS Trunk due date of 8/14; waiting for traffic plan approval 
Bristol 1/29/02 8/31/02 NCAS
Carrol County, Twin Counties 10/26/99 9/30/02 NCAS
Charles City Sheriff's Department 10/16/01 9/30/02 NCAS Trunks accepted; testing started
Charlotte County Sheriff's Office 4/20/98 9/30/02 NCAS Troubleshooting facilities issue at tandem
Chesapeake 00 08/28/00 NCAS 03/28/01 08/31/02
Chesterfield 00 06/30/00 NCAS 02/07/01 09/14/02
Christianburg Police Department 3/8/01 5/15/02 NCAS Trunks accepted -- turn up the week of 6/10/02
City of Colonial Heights 3/6/02 9/30/02 Trunks ordered
Covington 5/8/02 11/30/02 Traffic plans sent to PSAP; awaiting response
Danville 01 1/16/02 NCAS
Dinwiddlie Sheriff's Office 10/16/01 TBD NCAS PSAP not ready for Phase I
Fairfax County 00 10/25/00 NCAS 07/12/01 08/31/02
Farmville, Town of 2/13/02 10/31/02 NCAS Trunks ordered
Fauquier County 01 07/17/01 NCAS
Franklin Police Department 2/14/00 09/30/02 NCAS Trunks ordered; waiting on delivery date
Frederick County Sheriff's Office NCAS 07/23/01 09/14/02
Fredericksburg, City of 3/29/02 09/30/02 NCAS Traffic plans sent to PSAP; awaiting response
Gloucester County Sheriff's Department 10/3/01 10/31/02 NCAS Trunks ordered
Greensville County/City of Imporia 2/14/00 9/30/02 NCAS Trunks accepted; troubleshooting
Hampton City 00 02/28/00 NCAS 03/21/01 08/31/02
Hanover County 01 2/19/02 NCAS  
Henrico 00 06/30/00 NCAS 10/18/01 08/31/02
Hopewell, City of, Police Department 7/26/01 9/30/02 NCAS Trunks ordered; traffic plans sent to PSAP
Isle of Wight County 9/25/01 9/30/02 NCAS Trunks accepted; system/drive testing 
James City County 02 11/01/01 NCAS 04/04/01 08/31/02
Lancaster County Sheriff's Office 11/5/01 10/31/02 NCAS Trunks re-ordered to new SR; traffic plans sent to PSAP
Loudoun County 00 10/23/00 NCAS 07/12/01 08/31/02
Louisa County Sheriff's Department 12/4/01 8/31/02 NCAS Trunks in; waiting on verification of traffic plans from PSAP
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Lunenburg County Sheriff's Department 1/9/02 07/08/02 NCAS No RF coverage in this county; will notify PSAP
Mecklenburg County E911 11/30/01 9/30/02 NCAS Trunks ordered; traffic plans sent to PSAP
Middlesex County Sheriff's Office 2/3/00  TBD NCAS On hold -- PSAP not ready for Enhanced 911 yet
Montgomery Sheriff's Department 2/14/00 9/30/02 NCAS Trunks need to be verified; traffic plan approved
New Kent County Sheriff's Office 9/17/01 9/30/02 NCAS Trunks ordered; traffic plans sent to PSAP
Newport News City 00 03/23/00 NCAS 03/27/01
Norfolk City 00 03/30/00 NCAS 04/01/01 08/31/02
Northhampton 00 04/21/00 NCAS 09/25/01 08/31/02
Orange County Emergency Comm. 2/3/00 8/31/02 NCAS Waiting for traffic plans to be approved
Patrick County Sheriff's Office 11/8/01 10/31/02 NCAS Trunk due date of 8/9 
Petersburg Police Department 2/3/00 9/30/02 NCAS Trunks ordered -- waiting on delivery date
Pittsylvania County 02 3/19/02 NCAS
Portsmouth City 00 03/29/00 NCAS 04/20/01 08/31/02
Powhatan 00 07/12/00 NCAS
Prince George County Police Department 12/11/01 9/30/02 NCAS Traffic plans sent to PSAP; awaiting response
Prince William 911 Comm. 2/3/00 8/31/02 NCAS 07/12/01 08/31/02 Ready to test; Phase I/Phase II may be brought up together
Pulaski County Sheriff's Office 6/26/01 08/31/02 NCAS Trunks in -- testing started
Richmond City 00 07/07/00 NCAS
Richmond County Sheriff's Office NCAS 09/06/01 08/31/02
Roanoke City Communications Dept 1/16/01 8/31/02 NCAS 09/20/01 09/30/02 Ready to test; Phase I/Phase II may be brought up together
Roanoke County Police Department 2/2/01 8/31/02 NCAS 09/20/01 09/30/02 Ready to test; Phase I/Phase II may be brought up together
Rockbridge County Sheriff's Dept 3/29/00 8/31/02 NCAS Trunks ordered;  waiting on PANI's
Shenandoah County 9/26/01 CAS
Southampton County Sheriff's Dept 11/15/01 9/30/02 NCAS Trunks in -- testing started
Spotsylvania County Sheriff's Dept 4/9/97 8/31/02 NCAS Trunks tested; waiting on verification of traffic plan
Stafford County 2/14/00 9/30/02 NCAS Trunks have been ordered; traffic plans sent to PSAP
Suffolk 00 03/29/00 NCAS 03/26/01 08/31/02
Sussex County Sheriff's Office 11/29/01 9/30/02 NCAS Trunks in -- testing started
Vinton, Town of 5/23/02 11/31/02 NCAS
Virginia Beach 00 04/13/00 NCAS 03/13/01 08/31/02
Washington County 1/4/02 8/31/02 NCAS  
Westmoreland County 12/27/00 10/31/02 NCAS Trunks order underway; traffic plans sent to PSAP
Williamsburg City 02 11/01/01 NCAS
York 00 02/10/00 NCAS 03/14/01 04/08/02
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